PROPOSED SCHEDULE (Updated August 11, 2010)

Phase II Assessment Activities
R. J. Reynolds Tobacco Facility
Ash Landfill - Permit No. 34-05
Rural Hall, Forsyth County,
North Carolina

Completion
Task Timeframe © Status

GROUND WATER MONITORING

¢ Onsite installation and sampling of three piezometers along the southern October 15, 2010 Pending
bank of the unnamed tributary northwest of the landfill and two
piezometers along the western bank of Leak Creek downstream of the
landfill to evaluate ground water quality in the top-of-rock aquifer in these
areas.

¢ Onsite installation and sampling of two bedrock monitoring wells for October 15, 2010 Pending
evaluation of horizontal extent of affected ground water northeast and
northwest of landfill.

o Off-site installation and sampling of two bedrock monitoring wells for October 29, 2010 Pending
evaluation of horizontal extent of affected ground water east and southeast
of landfill, including negotiations with off-site property owners.

e Surveying locations of all existing and new monitor wells. October 29, 2010 Existing Wells Surveyed January 2010
SURFACE WATER MONITORING

o Off-site sampling of surface water in Leak Creek approximately 400 feet October 29, 2010 Pending
downstream of the confluence of Leak Creek and the unnamed tributary
northwest of the landfill.

LANDFILL COVER FINAL CLOSURE ASSESSMENT

¢ Additional evaluation and modeling to evaluate specific landfill cap September 30, 2010  Pending
enhancements to reduce the current rainfall infiltration quantities

SUMMARY REPORT
e Submittal of summary report to NCDENR DWM December 17,2010  Pending

(1) - Contingent on access negotiations with on-site and off-site property owners.



